
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5233           

0009 Pay Period End Date: 01.25.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 01.27.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 12.16.2014

12.30.2014

05.04.2015

Date Let:

DIX SOUTH & EAST

12.04.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.04.2015

01.22.2016Date Project Completion:

Counties

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51233  000 STP-30-1(134) 030 31.19 36.70 SEED BR GDRL BIT
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$2,803,900.66

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,902,907.25 $2,882,949.17 $19,958.08
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,902,907.25 $2,882,949.17 $19,958.08
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,902,907.25 $2,882,949.17 $19,958.08

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-396.84 $-396.84 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$396.84 $.00

Payment

-$396.84

$2,902,510.41 $2,882,552.33 $19,958.08

$.00 $.00 $.00

104%

% Time Comp

% Dollar Comp

73%

$2,766,948.48

01.25.2016 01.25.2016

01.26.2016

Johnson, James

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

01.26.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 01.26.2016   



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5233           

0009 Pay Period End Date: 01.25.2016

Estimate Summary to Contractor Page:   2 of 8

Nebraska Department of Roads Date: 01.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

L001.02      925.00 13.000 12,025.00

13.000 12,025.00

17.286 15,989.55

0.000 0.00

0002

ACRESEEDING, TYPE B
0002 

L032.75      200.00 30.000 6,000.00

30.000 6,000.00

38.890 7,778.00

0.000 0.00

0003

TON MULCH
0003 

Contracted 20,525.00

Current 20,525.00

In place 26,267.55

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 11053+43.49

0030.60      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

6004.48      1,100.00 14.000 15,400.00

14.000 15,400.00

21.197 23,316.70

0.000 0.00

0005

CF  BRIDGE JOINT NOSING
0005 

6005.36      190.00 85.700 16,283.00

85.700 16,283.00

81.200 15,428.00

0.000 0.00

0006

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0006 

6007.12      325.00 266.000 86,450.00

266.000 86,450.00

73.530 23,897.25

0.000 0.00

0007

SY  CONCRETE BRIDGE DECK REPAIR
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0008

EACHPREPARATION OF BRIDGE AT STATION

11053+43.49

0008 

6131.23      2.50 5,532.000 13,830.00

5,532.000 13,830.00

5,532.000 13,830.00

0.000 0.00

0009

SF  PENETRATING CONCRETE SEALER
0009 

6960.11      325.00 90.000 29,250.00

90.000 29,250.00

66.568 21,634.61

0.000 0.00

0010

SY  BRIDGE APPROACH REPAIR
0010 

Contracted 187,213.00

Current 187,213.00

In place 124,106.56

This Estimate 0.00

GROUP 6 BRIDGE AT STATION 11053+43.49

GROUP 7 GUARDRAIL

0030.70      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0011

LS  MOBILIZATION
0011 

7020.00      2,275.00 4.000 9,100.00

4.000 9,100.00

4.000 9,100.00

0.000 0.00

0012

EACHBRIDGE APPROACH SECTIONS
0012 

7024.27      2,675.00 4.000 10,700.00

4.000 10,700.00

4.000 10,700.00

0.000 0.00

0013

EACHGUARDRAIL END TREATMENT, TYPE II
0013 

Contracted 22,800.00

Current 22,800.00

In place 22,800.00

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      7.00 1,282.000 8,974.00

1,282.000 8,974.00

2,183.170 15,282.19

0.000 0.00

0014

STA OVERLAY BROKEN LINES
0014 

0002.60      7.50 2,564.000 19,230.00

2,564.000 19,230.00

3,644.010 27,330.08

0.000 0.00

0015

STA OVERLAY SOLID LINES
0015 

0030.90      250,000.00 1.000 250,000.00

1.000 250,000.00

1.000 250,000.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

1009.00      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0017

LS  GENERAL CLEARING AND GRUBBING
0017 

1030.00      12.50 2,869.000 35,862.50

2,869.000 35,862.50

2,869.000 35,862.50

0.000 0.00

0018

CY  EARTHWORK MEASURED IN EMBANKMENT
0019 

1102.00      10.00 271.000 2,710.00

271.000 2,710.00

334.781 3,347.81

0.000 0.00

0019

SY  REMOVE ASPHALT SURFACE
0020 

2021.00      45.00 5.000 225.00

5.000 225.00

5.000 225.00

0.000 0.00

0020

EACHMAILBOX POST
0021 

3010.42      46.00 34.000 1,564.00

34.000 1,564.00

51.800 2,382.80

0.000 0.00

0021

LF  CONCRETE CURB REPAIR
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.21      49.00 32.000 1,568.00

32.000 1,568.00

39.901 1,955.15

0.000 0.00

0022

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0023 

3016.39      38.00 56.000 2,128.00

56.000 2,128.00

56.000 2,128.00

0.000 0.00

0023

SF  DETECTABLE WARNING PANEL
0024 

3039.11      681.00 2.450 1,668.45

2.450 1,668.45

1.192 811.75

0.000 0.00

0024

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0025 

3039.12      537.50 13.040 7,009.00

13.040 7,009.00

20.069 10,787.09

0.000 0.00

0025

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0026 

3039.13      480.00 68.240 32,755.20

68.240 32,755.20

63.631 30,542.88

0.000 0.00

0026

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0027 

3221.13      540.00 10.120 5,464.80

10.120 5,464.80

10.174 5,493.96

0.000 0.00

0027

CY  CONCRETE PAVEMENT, CLASS PR-3500

JOINT REPAIR

0028 

4002.00      3.50 1,000.000 3,500.00

1,000.000 3,500.00

1,000.000 3,500.00

0.000 0.00

0028

LB  CAST IRON COVER AND FRAME
0029 

4004.80      5.00 800.000 4,000.00

800.000 4,000.00

800.000 4,000.00

0.000 0.00

0029

LB  STRUCTURAL STEEL FOR FACE ARMOR
0030 

4012.29      3,200.00 8.000 25,600.00

8.000 25,600.00

8.000 25,600.00

0.000 0.00

0030

EACHRECONSTRUCT CURB INLET
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4015.00      560.00 4.000 2,240.00

4.000 2,240.00

4.000 2,240.00

0.000 0.00

0031

EACHADJUST MANHOLE TO GRADE
0032 

6133.00      24.78 1,778.000 44,058.84

1,778.000 44,058.84

1,778.000 44,058.84

0.000 0.00

0032

SY  MEMBRANE WATERPROOFING
0033 

7017.00      5.00 550.000 2,750.00

550.000 2,750.00

657.900 3,289.50

0.000 0.00

0033

LF  REMOVE GUARDRAIL
0034 

7521.24      22.00 42.000 924.00

42.000 924.00

42.000 924.00

0.000 0.00

0034

LF  24" WHITE PREFORMED PAVEMENT MARKING
0035 

8022.00      167.00 270.000 45,090.00

270.000 45,090.00

259.563 43,347.02

0.000 0.00

0035

TON HYDRATED LIME
0036 

8022.15      1.25 3,000.000 3,750.00

3,000.000 3,750.00

737.240 921.55

0.000 0.00

0036

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0063 

8022.20      1.25 19,480.000 24,350.00

19,480.000 24,350.00

27,242.860 34,053.57

0.000 0.00

0037

EACHHYDRATED LIME/WARM MIX ASPHALT
0037 

8028.01      208.00 3.290 684.32

3.290 684.32

0.000 0.00

0.000 0.00

0038

CY  FOUNDATION COURSE REPLACEMENT
0038 

8110.50      905.00 290.920 263,282.60

290.920 263,282.60

299.000 270,595.00

0.000 0.00

0039

STA HYDRATED LIME SLURRY STABILIZATION
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.10      25.00 3,000.000 75,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0040

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0064 

9005.75      27.37 18,980.000 519,482.60

0.000 0.00

0.000 0.00

0.000 0.00

0041

TON ASPHALTIC CONCRETE, TYPE SPR
0040 

9009.00      3.72 1,244.000 4,627.68

1,244.000 4,627.68

1,681.643 6,255.71

0.000 0.00

0042

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0041 

9010.50      38.21 500.000 19,105.00

0.000 0.00

0.000 0.00

0.000 0.00

0043

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0042 

9020.95      665.00 102.000 67,830.00

102.000 67,830.00

16.865 11,215.23

0.000 0.00

0044

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0065 

9021.13      665.00 662.320 440,442.80

662.320 440,442.80

635.484 422,596.87

0.000 0.00

0045

TON PERFORMANCE GRADED BINDER (64-34)
0043 

9034.00      5.31 163.000 865.53

163.000 865.53

331.210 1,758.73

0.000 0.00

0046

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0044 

9052.15      2.18 71,280.000 155,390.40

71,280.000 155,390.40

58,212.069 126,902.31

0.000 0.00

0047

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0045 

9053.00      1.65 23,100.000 38,115.00

23,100.000 38,115.00

27,750.000 45,787.50

0.000 0.00

0048

GAL TACK COAT
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.20      1.65 9,380.000 15,477.00

9,380.000 15,477.00

0.000 0.00

0.000 0.00

0049

GAL FOG SEAL
0047 

9111.00      30.00 258.000 7,740.00

258.000 7,740.00

0.000 0.00

0.000 0.00

0050

MGALWATER
0018 

9170.00      80.00 585.840 46,867.20

585.840 46,867.20

621.750 49,740.00

0.000 0.00

0051

STA EARTH SHOULDER CONSTRUCTION
0048 

9173.15      61.54 581.840 35,806.43

581.840 35,806.43

598.000 36,800.92

0.000 0.00

0052

STA TRENCHED WIDENING
0049 

9179.23      170.49 292.920 49,939.93

292.920 49,939.93

298.450 50,882.74

0.000 0.00

0053

STA COLD MILLING, CLASS 3
0050 

9179.33      1.33 19,319.000 25,694.27

19,319.000 25,694.27

19,319.112 25,694.42

0.000 0.00

0054

SY  COLD MILLING, CLASS 3

TYPE A

0051 

9179.35      6.67 1,371.000 9,144.57

1,371.000 9,144.57

765.329 5,104.74

0.000 0.00

0055

SY  COLD MILLING, CLASS 5
0052 

9179.80      1,250.00 3.000 3,750.00

3.000 3,750.00

3.000 3,750.00

0.000 0.00

0056

EACHMILLING CONCRETE FOR INLAYS
0053 

9185.76      8.00 655.000 5,240.00

655.000 5,240.00

648.850 5,190.80

0.000 0.00

0057

STA RUMBLE STRIPS, ASPHALT
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      35.40 200.000 7,080.00

200.000 7,080.00

214.387 7,589.30

0.000 0.00

0058

SY  SURFACING UNDER GUARDRAIL
0055 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

2,138.520 2,138.52

0.000 0.00

0059

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0066 

9300.38      1.00 33,116.000 33,116.00

33,116.000 33,116.00

167,085.880 167,085.88

0.000 0.00

0060

EACHRAP INCENTIVE PAYMENT
0056 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0061

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0057 

L006.00      250.00 13.000 3,250.00

13.000 3,250.00

0.000 0.00

0.000 0.00

0062

ACRECOVER CROP SEEDING
0058 

L010.00      50.00 20.000 1,000.00

20.000 1,000.00

40.200 2,010.00

0.000 0.00

0063

SY  SODDING
0059 

L019.13      3.00 365.000 1,095.00

365.000 1,095.00

562.110 1,686.33

0.000 0.00

0064

SY  EROSION CONTROL, CLASS 1D
0060 

L022.11      2.95 400.000 1,180.00

400.000 1,180.00

0.000 0.00

0.000 0.00

0065

LF  FABRIC SILT FENCE-LOW POROSITY
0061 

W600.03      500.00 8.000 4,000.00

8.000 4,000.00

8.000 4,000.00

0.000 0.00

0066

EACHADJUST VALVE BOX TO GRADE
0062 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5233           

0009 Pay Period End Date: 01.25.2016

Estimate Summary to Contractor Page:   6 of 8

Nebraska Department of Roads Date: 01.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.76      27.00 0.000 0.00

18,980.000 512,460.00

25,959.200 700,898.40

-14.950 -403.65

4000

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
4000 

9010.55      37.84 0.000 0.00

500.000 18,920.00

1,268.710 48,007.99

0.000 0.00

4001

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR (FINE)

4001 

9002.13      24.63 0.000 0.00

3,000.000 73,890.00

737.420 18,162.65

0.000 0.00

4002

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR (FINE)

4002 

9300.56      0.8902 0.000 0.00

27,242.860 24,251.59

27,242.860 24,251.59

0.000 0.00

4003

TON SUPERPAVE QUALITY INCENTIVE
4003 

9300.56      0.8902 0.000 0.00

737.420 656.45

737.420 656.45

0.000 0.00

4004

TON SUPERPAVE QUALITY INCENTIVE

State Maintenance Patching

4004 

9300.60      1.70 0.000 0.00

7,260.802 12,343.36

7,260.802 12,343.36

7,260.802 12,343.36

4005

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4005 

9300.77      41.99 0.000 0.00

190.959 8,018.37

190.959 8,018.37

190.959 8,018.37

4006

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

4006 

Contracted 2,374,728.12

Current 2,411,680.30

In place 2,616,207.50

This Estimate 19,958.08

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 7,852.000 3,926.00

7,852.000 3,926.00

569.000 284.50

0.000 0.00

0067

BDAYBARRICADE, TYPE II
0067 

0001.10      1.50 942.000 1,413.00

942.000 1,413.00

1,024.000 1,536.00

0.000 0.00

0068

BDAYBARRICADE, TYPE III
0068 

0001.75      1.00 700.000 700.00

700.000 700.00

57.000 57.00

0.000 0.00

0069

EACHTEMPORARY SIGN DAY
0069 

0001.90      0.87 11,978.000 10,420.86

11,978.000 10,420.86

6,475.000 5,633.25

0.000 0.00

0070

EACHSIGN DAY
0070 

0002.28      0.35 3,500.000 1,225.00

3,500.000 1,225.00

3,558.200 1,245.37

0.000 0.00

0071

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0071 

0002.30      0.35 5,000.000 1,750.00

5,000.000 1,750.00

2,574.000 900.90

0.000 0.00

0072

LF  PAVEMENT MARKING REMOVAL
0072 

0002.44      0.35 8,400.000 2,940.00

8,400.000 2,940.00

7,793.200 2,727.62

0.000 0.00

0073

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0073 

0002.47      0.10 4,200.000 420.00

4,200.000 420.00

0.000 0.00

0.000 0.00

0074

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      350.00 110.000 38,500.00

110.000 38,500.00

93.500 32,725.00

0.000 0.00

0075

DAY FLAGGING
0075 

0003.20      425.00 50.000 21,250.00

50.000 21,250.00

37.000 15,725.00

0.000 0.00

0076

DAY FURNISHING AND OPERATING PILOT VEHICLE
0076 

0003.50      30.00 650.000 19,500.00

650.000 19,500.00

693.000 20,790.00

0.000 0.00

0077

LF  CONCRETE PROTECTION BARRIER
0077 

0003.56      7.00 612.500 4,287.50

612.500 4,287.50

693.000 4,851.00

0.000 0.00

0078

LF  RELOCATE CONCRETE PROTECTION BARRIER
0078 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

6.000 2,400.00

0.000 0.00

0079

EACHTEMPORARY RUMBLE STRIP
0079 

0003.74      10,500.00 1.000 10,500.00

1.000 10,500.00

1.000 10,500.00

0.000 0.00

0080

EACHTEMPORARY TRAFFIC SIGNAL
0080 

0010.04      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0081

EACHFIELD OFFICE
0081 

0030.00      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0.000 0.00

0082

LS  MOBILIZATION
0082 

9110.01      60.00 60.000 3,600.00

60.000 3,600.00

0.000 0.00

0.000 0.00

0083

HOURRENTAL OF LOADER, FULLY OPERATED
0083 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5233           

0009 Pay Period End Date: 01.25.2016

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 01.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0084

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0084 

9110.03      65.00 60.000 3,900.00

60.000 3,900.00

0.000 0.00

0.000 0.00

0085

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0085 

9110.07      50.00 60.000 3,000.00

60.000 3,000.00

3.000 150.00

0.000 0.00

0086

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0086 

9110.27      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0087

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0087 

L022.90      4.00 500.000 2,000.00

500.000 2,000.00

0.000 0.00

0.000 0.00

0088

LF  TEMPORARY SILT FENCE
0088 

L032.70      750.00 3.000 2,250.00

3.000 2,250.00

0.000 0.00

0.000 0.00

0089

TON TEMPORARY MULCH
0089 

L860.24      2,500.00 4.000 10,000.00

4.000 10,000.00

0.000 0.00

0.000 0.00

0090

EACHSTORM EVENT RESTORATION - INCENTIVE
0090 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:
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0009 Pay Period End Date: 01.25.2016

Estimate Summary to Contractor Page:   8 of 8

Nebraska Department of Roads Date: 01.27.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0091

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0091 

Contracted 161,682.36

Current 161,682.36

In place 113,525.64

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,766,948.48

Current 2,803,900.66

In place 2,902,907.25

This Estimate 19,958.08


